Section L:

A. Sample Tasks (Element)

The offeror shall:

e provide a narrative (including milestone schedule) of the unique and critical aspects and
requirements for conducting the hypothetical tests shown below,

+ define a test team (including staffing and rationale for staffing) which would be sufficient to
conduct the test, assuming double-shift operations/extended overtime to accommodate wind
tunnel and arcjet. Provide labor hours required and type and quantity of Other Direct Costs
{ODCs) that may be required. .

e expiain the offeror's approach for achieving high data quality while maintaining highest safety
standards, along with the identification of key risk and a mitigation plan to minimize or
eliminate the risk.

The offerors are advised that the following sample tasks are defined as typical scenarios for both
the wind tunnel and arcjet. Where insufficient information exists to adequately address the above
{(i.e., o adequately communicate an understanding of the nature of these tests), the offeror
should make appropriate assumptions about the test requirements and state those assumptions.

1. 11-ft TWT High Performance test

Typical test requirements are the use of a 6 component balance with an accuracy of 1/4% of the
gauge capacity, PSI modules, AOA measurements, with sting modification or development to
accommodate the test criteria.

Typically, a customer will ask for an acoustics measurement, and collection of data using 350
channels after the first test. These add on tests will necessitate changes to the model as well as
to the hardware and software. Often, there is no advance notice whether these add on tests are
required.

2. Arcjet: Ablation Material Characterization:
(Scheduled completion date of this test is critical.)
a. Assumption on conditions:
- Tests in two facilities (AHF — material screening tests on 25 models with a
flexible schedule. IHF will run a critical material characterization test of 15
samples, each with 5 thermocouples instalied by customer and must complete ali
testing by 5 days from start).
- IHF test completes all calibration runs and installs first two samples.
- AHF just begins tests but suffers unexpected failures in the downstream heat
exchanger (loss of at least two tubes in middle of package) which will require 2
days to repair. The vacuum system affects both IHF and AHF critically and the
entire arcjet facility is down.
b. In addition to providing information required by Part A above, Offerors will demonstrate
how to manage repairs in AHFduring the middle of a test, and to get IHF back on
schedule to meet critical finish date.



Section M:

A. Sample Tests (Element)

The offeror's narrative response, including assumptions, to the requirements of the sample tests
will be evaluated for a demonstrated understanding of:

test and facility differences,

specific technical tasks that each test requires,
critical issues and risk management,
staffing/resource issues,

and an approach that:

ensures safe and efficient completion of these tests,
promotes excellence,

adds value to the tests,

ensures a high quality of data.



